

BIA SUDDHI

**Volume – 79
7th Aug'26**

Part-A-: BIA Activities & Initiatives

Industrial area deweeding & drain cleaning work:

Location	Before	After	Status
Phase -2 (Near Ultra tech opp)			Completed
Phase-2 (Near sector-1 entrance).			Completed
Phase -2 (Near Manyatha Impex Opp)			Completed
Phase -1 (Near TTIPL road opp)			Completed
Phase-1 (Near Seetha ice cream opp)			Completed
Phase – 1 (Road Sweeping)			Completed

Part -B: Infrastructure Development Activities FY 2026-27

Present Status	Photos	Next Action
1. Kadumane road relaying		
Drain Construction: 1500 (83%)/ 1800 Rmt completed. Median Kerbstone laying work: 700 (38%) /1800 Rmt New median Kerbstone laying completed.		Continuously monitor & follow-up with contractor and KIADB to ensure timely completion.
2. Dedicated fire station		
Pursuing with DFO for tendering process.		Initiate tendering process by 16th Aug'26
3. Development of Pedestrian walkway from Rajhans to Manjushree Circle		
Earthwork Excavation: 1000 (72%)/1400 Rmt completed. Solid Block Mansory: 800 M (57%)/1400 M completed.		+100 M of excavation & solid block Mansory work by 12th Aug'26.
4. Road shoulder development activity at Sector-1 area		
Earthwork Excavation: 1200 (70%) /1700M Completed. Wet mix Macadam: 1100 (64%)/1700 M completed. Shoulder Paving: Reinforcement work is in progress. Status Quo – due unavailability of materials at the quarry.		+100M Earthwork excavation completion by 12th Aug'26. +200 M wet mix laying completion 12th Aug'26. 100M completion of shoulder paving by 12th Aug'26.
5. Streetlight Enhancement Activity		
Earthwork Excavation: 700/1600 Rmt (43%) excavation completed.		+100 M completion of excavation by 12th Aug'26. +400 M completion of HDPE laying work by 12th Aug'26.
6. Pothole rectification work at Bidadi Industrial area		
100% pothole rectification work completed.		

Road Accident Summary:


<our goal is Zero Accident on our roads>

Aug'2026						
		Minor accident				
		1	2			
		3	4			
		5	6			
7	8	9	10	11	12	
13	14	15	16	17	18	
19	20	21	22	23	24	
		25	26			
		27	28			
		29	30			
		31				

Date: 04.08.2026

Accident type: Minor accident

Location: Gate #03 Opp




Request to Members:

- Please support in avoiding large & slow-moving transport vehicle movement during peak hours (2:30 to 3:30 PM & 5:30 to 6:30 PM) to improve road safety & traffic condition in and around Bidadi Industrial area.
- Members are requested to prevent/avoid/discourage parking on road side.
- Members are requested to ensure road safety by spreading awareness among employees & stakeholders.

You are kindly invited to make full use of the facilities available at BIA office.



30 PAX CONFERENCE ROOM



150 PAX MULTIPURPOSE HALL



PLUG AND PLAY office – 1



PLUG AND PLAY office – 2



MEETING ROOM



AMBULANCE SERVICE

BIDADI INDUSTRIES ASSOCIATION

Plot No. CA-2, Phase-1 Bidadi Industrial Area, Bidadi Ramanagara Taluk &
District -562109, Bengaluru, Karnataka 562109
Website: www.biabidadi.com

Disclaimer: *This compilation of news articles, in Part A, found in media is done by an Editorial Desk on behalf of the Office Bearers of BIA. Best efforts have been made to ensure that errors and omissions are avoided. This NewsLetter compilation is not intended to hurt any member or their families. If there is any mention of a character or a person it is purely coincidental and does not have any bearing on the resemblance or character of the person. Wherever, source of data or information is used as a weblink/extract, they are mentioned on the same page as a secondary data or information. None of the editorial desk members take any responsibility for the editorial content for its accuracy, completeness, reliability and disclaim any liability with regards to the same.*